
   

            
 Purchasing Division 

ADDENDUM NO. 5 
 

DATE:  June 26, 2020 
FROM:  City of Grand Junction Purchasing Division 
TO:   All Offerors 
RE: Riverfront at Dos Rios Phase II Construction IFB-4799-20-DH 
 

Offerors responding to the above referenced solicitation are hereby instructed that the requirements 
have been clarified, modified, superseded and supplemented as to this date as hereinafter described. 
 

Please make note of the following clarifications: 
 
 

1.  An error in the Price Bid Schedule was brought to our attention for Line Item #117 Remove 
Asphalt Mat, where the Quantity inadvertently was deleted.  This has been corrected.  Contractor 
shall utilize the attached Addendum 5 Price Bid Schedule when submitting their bid 
responses. 
 
 
The original solicitation for the project noted above is amended as noted.  
 
All other conditions of subject remain the same. 
 
Respectfully, 

 
Duane Hoff Jr., Senior Buyer 
City of Grand Junction, Colorado 



Item 
No.

CDOT, City 
Ref. Description Quantity Units Unit  Price Total Price

1 626 Mobilization 1. Lump Sum $ ____________ $ ____________

2 626 Construction Surveying 1. Lump Sum $ ____________ $ ____________

3 620 Sanitary Facility 1. EA $ ____________ $ ____________

4 209 Dust Abatement 500. DAYS $ ____________ $ ____________

5 208 Stabilized Construction Entrance 5. EA $ ____________ $ ____________

6 208 Erosion Control (Complete in Place) 1. Lump Sum $ ____________ $ ____________

7 Potholing 1. Lump Sum $ ____________ $ ____________

8 108.2 4" Sewer Service Pipe (SDR 35) 786. LF $ ____________ $ ____________

9 108.2 6" Sewer Service Pipe (SDR 35) 93. LF $ ____________ $ ____________

10 108.2 8" Gravity Sewer Pipe (SDR 35) 1,682. LF $ ____________ $ ____________

11 108.2 Import Trench Backfill 4,000. CY $ ____________ $ ____________

12 108.3 4" Sewer Service Tap to Existing Main 18. EA $ ____________ $ ____________

13 108.3 4" Sewer Service Tap to New Main 8. EA $ ____________ $ ____________

14 108.3 8" End Cap/Plug Sewer 1. EA $ ____________ $ ____________

15 108.3 Sanitary Sewer Cleanout (2-way) to 
Include Appurtenances per City Standard 
Detail SS-07.

26. EA $ ____________ $ ____________

16 108.5 Sanitary Sewer Basic Manhole Placed on 
Existing Line (60" I.D.) (Complete in 
Place).

2. EA $ ____________ $ ____________

17 108.5 Sanitary Sewer Basic Manhole Placed on 
Existing Line (48" I.D.) (Complete in 
Place).

1. EA $ ____________ $ ____________

18 108.5 Sanitary Sewer Basic Manhole (48" I.D.) 
(Complete in Place).

12. EA $ ____________ $ ____________

19 108.5 Sanitary Manhole Barrel Section (D>5') 
(60" I.D.).

6. VLF $ ____________ $ ____________

20 108.5 Sanitary Manhole Barrel Section (D>5') 
(48" I.D.).

33.6 VLF $ ____________ $ ____________

21 108.5 Connect to Existing Manhole or Sewer 
Main

3. EA $ ____________ $ ____________

22 210 Adjust Sewer Manhole to Finished Grade. 15. EA $ ____________ $ ____________

23 104.4 Fully Encased Sewer in Concrete per City 
Standard Detail GU-04. See Plan Sheet 6.

11. EA $ ____________ $ ____________

24 104.4 Cap Top Half of Sewer in Concrete per 
City Standard Detail GU-04.

12. EA $ ____________ $ ____________

25 108.2 6" Water Pipe (C-900 PVC). 632. LF $ ____________ $ ____________

26 108.2 8" Water Pipe (C-900 PVC). 5,230. LF $ ____________ $ ____________

27 108.3 6" Gate Valve 17. EA $ ____________ $ ____________

28 108.3 8" Gate Valve 22. EA $ ____________ $ ____________

29 108.3 8" X 6" Tee 14. EA $ ____________ $ ____________

30 108.3 8" X 8" Tee 5. EA $ ____________ $ ____________

31 108.3 8" X 6" Cross 1. EA $ ____________ $ ____________

Bid Schedule: 2019 Riverfront at Dos Rios (PH2) - Addendum #5
Contractor:________________________________________________________
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Item 
No.

CDOT, City 
Ref. Description Quantity Units Unit  Price Total Price

Bid Schedule: 2019 Riverfront at Dos Rios (PH2) - Addendum #5
Contractor:________________________________________________________

32 108.3 8" Cross 1. EA $ ____________ $ ____________

33 108.3 8", 22.5° Elbow 10. EA $ ____________ $ ____________

34 108.3 8", 45° Elbow 9. EA $ ____________ $ ____________

35 108.3 8", 11.25° Elbow 14. EA $ ____________ $ ____________

36 108.3 6", 45° Elbow 3. EA $ ____________ $ ____________

37 108.3 8" X 6" Reducer 4. EA $ ____________ $ ____________

38 108.3 8" X 4" Reducer 1. EA $ ____________ $ ____________

39 108.3 6" End Cap/Plug Water 4. EA $ ____________ $ ____________

40 108.3 Fire Hydrant Assembly 12. EA $ ____________ $ ____________

41 108.3 2" Tapping Saddle 27. EA $ ____________ $ ____________

42 108.3 2" Corporation Stop 27. EA $ ____________ $ ____________

43 108.3 Potable Water - 8" Tapping Sleeve 1. EA $ ____________ $ ____________

44 108.4 Water Service Line (2") (HDPE) 1,130. LF $ ____________ $ ____________

45 108.4 2" Water Service Assembly 27. EA $ ____________ $ ____________

46 202 Remove Water Valve 3. EA $ ____________ $ ____________

47 202 Remove Fire Hydrant 1. EA $ ____________ $ ____________

48 202 Abandon Water Valve 2. EA $ ____________ $ ____________

49 202 Abandon Water Pipe (Plug Remaining 
Ends with Concrete).

4. EA $ ____________ $ ____________

50 202 Remove Water Meter 2. EA $ ____________ $ ____________

51 210 Adjust Water Valve to Finished Grade 4. EA $ ____________ $ ____________

52 210 Adjust Water Meter to Finished Grade 2. EA $ ____________ $ ____________

53 210 Adjust Fire Hydrant to Finished Grade 1. EA $ ____________ $ ____________

54 108.2 Storm Drain Pipe - 72" x 24" Concrete Box 
Culvert

557. LF $ ____________ $ ____________

55 108.2 Storm Drain Pipe - 29" x 18" Concrete 
Horizontal Elliptical Arch Pipe.

895. LF $ ____________ $ ____________

56 108.2 Storm Drain Pipe - 48" Concrete Pipe 50. LF $ ____________ $ ____________

57 108.2 Storm Drain Pipe - 42" Concrete Pipe 363. LF $ ____________ $ ____________

58 108.2 Storm Drain Pipe - 36" Concrete Pipe 1,092. LF $ ____________ $ ____________

59 108.2 Storm Drain Pipe - 24" Concrete Pipe 853. LF $ ____________ $ ____________

60 108.2 Storm Drain Pipe - 18" Concrete Pipe 2,252. LF $ ____________ $ ____________

61 108.2 Storm Drain Pipe - 12" Concrete Pipe 703. LF $ ____________ $ ____________

62 108.2 Storm Drain Pipe - 8" PVC Pipe (C-900) 68. LF $ ____________ $ ____________

63 108.5 Storm Drain Manhole (48" I.D.) 6. EA $ ____________ $ ____________

64 108.5 Storm Drain Manhole (60" I.D.) 4. EA $ ____________ $ ____________

65 108.5 Storm Drain Manhole (60" I.D.) with Flat 
Top Lid

5. EA $ ____________ $ ____________

66 108.5 Storm Drain Manhole (72" I.D.) 1. EA $ ____________ $ ____________
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Item 
No.

CDOT, City 
Ref. Description Quantity Units Unit  Price Total Price

Bid Schedule: 2019 Riverfront at Dos Rios (PH2) - Addendum #5
Contractor:________________________________________________________

67 108.6 Storm Drain - Outlet Structure - See 
"Water Quality Outlet Structure" to Include 
All Appurtenances (Complete in Place).

1. EA $ ____________ $ ____________

68 108.6 Storm Drain Inlet with Vertical Curb 
Opening (24" x 36")

20. EA $ ____________ $ ____________

69 108.6 Storm Drain Inlet with Drive Over Curb 
Opening (24" x 36")

2. EA $ ____________ $ ____________

70 108.6 Storm Drain - Large Area Inlet (24" x 36") 14. EA $ ____________ $ ____________

71 108.5 Storm Drain - Concrete Headwall (8'-9" 
wide x 9'-10" height) per CDOT M&S 
Standard Plan M-601-10 and 48" Flap 

1. EA $ ____________ $ ____________

72 108.5 Storm Drain - Conflict Structure 1. EA $ ____________ $ ____________

73 108.5 Storm Drain - Access Manhole 3. EA $ ____________ $ ____________

74 108.5 Storm Drain - Access Inlet (24" x 36" I.D.) 
Vertical Curb Opening

1. EA $ ____________ $ ____________

75 108.6 Storm Drain - Access Inlet (24" x 36" I.D.) 
Area Inlet Opening

1. EA $ ____________ $ ____________

76 108.6 Storm Drain - 42" x 48" Tee Manhole 2. EA $ ____________ $ ____________

77 108.6 Storm Drain - 42" x 48" x 36" Tee Manhole 1. EA $ ____________ $ ____________

78 108.5 Storm Drain - 36" x (24" x 36" Box Leg) 
Tee Inlet Area Inlet Frame and Grate (24" 
x 36" Opening)

1. EA $ ____________ $ ____________

79 108.5 Storm Drain - 72" x 24" Prefabricated Pipe 
Elbow

2. EA $ ____________ $ ____________

80 108.5 Storm Drain - Inlet Over MH (Vertical Curb 
Opening) (24" x 36" I.D.)

2. EA $ ____________ $ ____________

81 108.5 Storm Drain - Inlet Over MH (Large Area 
Inlet Opening) (24" x 36" I.D.)

4. EA $ ____________ $ ____________

82 108.5 Storm Drain - Prefab Pipe Transition per 
Plan

1. EA $ ____________ $ ____________

83 108.6 Storm Drain - Manhole Barrel Section 
(D>5')(72" I.D.)

5.1 VLF $ ____________ $ ____________

84 108.5 Storm Drain - Manhole Barrel Section 
(D>5')(60" I.D.)

2.2 VLF $ ____________ $ ____________

85 108.5 Storm Drain - Manhole Barrel Section 
(D>5')(48" I.D.)

5.23 VLF $ ____________ $ ____________

86 108.5 Core and Connect New 18" Storm Pipe to 
New Box Culvert

4. EA $ ____________ $ ____________

87 108.7 Granular Stabilization Material (Type B) 2,300. TON $ ____________ $ ____________

88 202 Remove Storm Drain Inlet 1. EA $ ____________ $ ____________

89 202 Remove 15" Flared End Section 1. EA $ ____________ $ ____________

90 202 Remove 15" Storm Pipe 90. LF $ ____________ $ ____________

91 202 Abandon Storm Pipe 1. EA $ ____________ $ ____________

92 210 Reset Storm Drain Inlet D1-252-099 1. EA $ ____________ $ ____________
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Item 
No.

CDOT, City 
Ref. Description Quantity Units Unit  Price Total Price

Bid Schedule: 2019 Riverfront at Dos Rios (PH2) - Addendum #5
Contractor:________________________________________________________

93 210 Connect to and Adjust to Finished Grade 
Storm MH C4-252-017

1. EA $ ____________ $ ____________

94 210 Adjust Storm Manhole to Finished Grade 1. EA $ ____________ $ ____________

95 420 Geosynthetics - Mirifi RS580i or Approved 
Equal

5,600. SY $ ____________ $ ____________

96 506 Riprap (d50=12" to Include Geogrid) 40. SY $ ____________ $ ____________

97 203 Unclassified Excavation 43,790. CY $ ____________ $ ____________

98 203 Unclassified Embankment 67,341. CY $ ____________ $ ____________

99 203 Debris Processing and Removal 12,000. CY $ ____________ $ ____________

100 203 Colorado River Bank Stabilization 900. LF $ ____________ $ ____________

101 203 Import and Place Clean Fill 43,753. CY $ ____________ $ ____________

102 210 Adjust Pull Box to Finished Grade 9. EA $ ____________ $ ____________

103 210 Adjust Light Pole and Foundation to 
Finished Grade

2. EA $ ____________ $ ____________

104 613 Joint Trench with Broad Band (Site 
Electrical - Street LT Circuits (2)-2" 
Schedule 80 PVC conduit). Refer to Utility 
Trench Detail

32,600. LF $ ____________ $ ____________

105 613 Joint Trench with Site Electrical (Broad 
Band (3)-2" Schedule 80 PVC conduit). 
Refer to Utility Trench Detail

48,900. LF $ ____________ $ ____________

106 613 Joint Trench with XCEL Energy and 
Charter who provides and places their 
materials (Century Link - 4" Schedule 80 
PVC conduit). Refer to Utility Trench Detail

16,300. LF $ ____________ $ ____________

107 613 Joint Trench with XCEL Energy and 
Charter who provides and places their 
materials (Century Link - 2" Schedule 80 
PVC conduit). Refer to Utility Trench Detail

16,300. LF $ ____________ $ ____________

108 613 Large Splice Box (Quasite) ( 3' - 2 5/8" x 2'-
2") Broadband Logo.

32. EA $ ____________ $ ____________

109 613 Splice Box (Provided by Others - Century 
Link)

20. EA $ ____________ $ ____________

110 613 Type One Pull Box 184. EA $ ____________ $ ____________

111 Elec Wiring (Complete in Place) 1. Lump Sum $ ____________ $ ____________

112 Elec Light Standard and Luminaire (Pedestrian) 150. EA $ ____________ $ ____________

113 Elec Light Standard and Luminaire (Street) 15. EA $ ____________ $ ____________

114 Elec Light Standard Foundation (Pedestrian) 150. EA $ ____________ $ ____________

115 Elec Light Standard Foundation (Street) 15. EA $ ____________ $ ____________

116 Elec Lighting Control Center PWR Pedestal 
(Special) (Complete in Place) to include 
Appurtenances

2. EA $ ____________ $ ____________

117 202 Remove Asphalt Mat 11,800. SY $ ____________ $ ____________

118 202 Remove Concrete 400. SY $ ____________ $ ____________
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Item 
No.

CDOT, City 
Ref. Description Quantity Units Unit  Price Total Price

Bid Schedule: 2019 Riverfront at Dos Rios (PH2) - Addendum #5
Contractor:________________________________________________________

119 202 Romove Ground Sign 10. EA $ ____________ $ ____________

120 202 Remove High Voltage Overhead Power 
Pole Foundations

2. EA $ ____________ $ ____________

121 202 Remove Tree 10. EA $ ____________ $ ____________

122 202 Remove Property Pin (No Reference or 
Reset)

4. EA $ ____________ $ ____________

123 202 Remove Fencing (Includes All Gates and 
Associated Appurtenances.)

2,000. LF $ ____________ $ ____________

124 202 Remove Mail Box 1. EA $ ____________ $ ____________

125 202 Clearing and Grubbing 1. Lump Sum $ ____________ $ ____________

126 210 Reference/Reset Survey Monument 6. EA $ ____________ $ ____________

127 210 Reset Ground Sign 2. EA $ ____________ $ ____________

128 304 Aggregate Base Course (Class 6) (4" 
Thick)(Co. River Trail Shoulder)

1,015. SY $ ____________ $ ____________

129 304 Subgrade Stabilization - Aggregate Base 
Course (Class 3)(12" Thick)

5,600. SY $ ____________ $ ____________

130 304 Aggregate Base Course (Class 6) (13" 
Thick)

18,200. SY $ ____________ $ ____________

131 304 Aggregate Base Course (Class 6) (6" 
Thick)

30. SY $ ____________ $ ____________

132 306 Reconditioning (12" Deep) 25,000. SY $ ____________ $ ____________

133 401 Hot Mix Asphalt (5" Thick) (Grading SX 75, 
Binder Grade 64-22) (Roadways)

5,000. TON $ ____________ $ ____________

134 401 Hot Mix Asphalt (3" Thick) (Grading SX 75, 
Binder Grade 64-22) (Driveways)

5. TON $ ____________ $ ____________

135 627 Preformed Thermoplastic Pavement 
Marking (Handicap Symbol)

4. EA $ ____________ $ ____________

136 627 Preformed Thermoplastic Pavement 
Marking (X-walk) (2' x 10' TYP.)

131. EA $ ____________ $ ____________

137 627 Preformed Thermoplastic Pavement 
Marking (8" White Dotted Line, 2' 
Segment, 3' Gap)

100. LF $ ____________ $ ____________

138 627 Preformed Thermoplastic Pavement 
Marking (4" White Solid)

2,750. LF $ ____________ $ ____________

139 627 Preformed Thermoplastic Pavement 
Marking (2' White Solid)

170. LF $ ____________ $ ____________

140 630 Traffic Control (Complete In Place) 1. Lump Sum $ ____________ $ ____________

141 630 Trafic Control Plan 1. Lump Sum $ ____________ $ ____________

142 202 Remove Asphalt Mat 40. SY $ ____________ $ ____________

143 202 Remove Concrete 313. SY $ ____________ $ ____________

144 202 Remove Pull Box 2. EA $ ____________ $ ____________

145 202 Remove Concrete Pole Box 3. EA $ ____________ $ ____________

146 202 Remove Tree 7. EA $ ____________ $ ____________
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Item 
No.

CDOT, City 
Ref. Description Quantity Units Unit  Price Total Price

Bid Schedule: 2019 Riverfront at Dos Rios (PH2) - Addendum #5
Contractor:________________________________________________________

147 203 Unclassified Excavation 437. CY $ ____________ $ ____________

148 208 Erosion Control (Complete in Place) 1. Lump Sum $ ____________ $ ____________

149 304 Aggregate Base Course (Class 6) (8" 
Thick) (Left Turn Lane)

565. SY $ ____________ $ ____________

150 401 Hot Mix Asphalt (6" Thick) (Grading SX, 
Binder Grade 64-22) (Left Turn Lane)

187. TON $ ____________ $ ____________

151 608 Concrete Bullnose End Section (8" Thick) 
to include 6" of Class 6 Aggregate Base 
Course

5. SY $ ____________ $ ____________

152 608 Concrete Curb and Spill Gutter (1.5' Wide) 
to include 6" of Class 6 Aggregate Base 
Course.

320. LF $ ____________ $ ____________

153 608 Concrete Median Edging (2' Wide) 
(Colored Concrete) (Davis Colors Sunset 
Rose) to include 6" of Class 6 Aggregate 
Base Course

40. LF $ ____________ $ ____________

154 608 Concrete Cover Material (Colored 
Concrete) (Davis Colors Sunset Rose) (4" 
Thick) to include 6" of Class 6 Aggregate 
Base Course

185. SY $ ____________ $ ____________

155 627 Preformed Thermoplastic Pavement 
Marking (Left Turn Symbol)

2. EA $ ____________ $ ____________

156 630 Traffic Control (Complete In Place) 1. Lump Sum $ ____________ $ ____________

157 630 Traffic Control Plan 1. Lump Sum $ ____________ $ ____________

158 SP Safe Hit Flexible Delineator (SH248GP3--
WS 09) to include 4" PVC Sleeve

2. EA $ ____________ $ ____________

159 608 Concrete Pavement (Roundabout) (10" 
Thick) to include 6" Class 6 Aggregate 
Base Course

1,415. SY $ ____________ $ ____________

160 608 Concrete Curb and Spill Gutter (1.5' Wide) 
to include 6" of Class 6 Aggregate Base 
Course.

1,705. LF $ ____________ $ ____________

161 608 Concrete Truck Apron (Roundabout) (10" 
Thick) to include 6" of Class 6 Aggregate 
Base Course

310. SY $ ____________ $ ____________

162 608 Concrete Curb (6" Wide) (6" High) to 
include 6" of Class 6 Aggregate Base 
Course.

975. LF $ ____________ $ ____________

163 608 Concrete Curb and Gutter (2' Wide) (Both 
Collector and Spill Gutters) to include 6" of 
Class 6 Aggregate Base Course.

9,500. LF $ ____________ $ ____________

164 608 Concrete Drive-Over Curb and Gutter both 
3' and 3.5' Wide and Both Collector and 
Spill Gutter to include 6" of Class 6 
Aggregate Base Course.

1,075. LF $ ____________ $ ____________
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Item 
No.

CDOT, City 
Ref. Description Quantity Units Unit  Price Total Price

Bid Schedule: 2019 Riverfront at Dos Rios (PH2) - Addendum #5
Contractor:________________________________________________________

165 608 Concrete Sidewalk (6" Thick) to include 6" 
of Class 6 Aggregate Base Course

13,875. SY $ ____________ $ ____________

166 608 Concrete Pavement (Parking & Plain Color 
Paving Bike Park Plaza) (8" Thick) to 
include 6" of Class 6 Aggregate Base 
Course.

4,725. SY $ ____________ $ ____________

167 608 Concrete Sculpture Pad (Bike Park Plaza) 
(8" Thick) to include 6" of Class 6 
Aggregate Base Course and 
Reinforcement as Specified.

20. SY $ ____________ $ ____________

168 608 Concrete Pavement Band (Bike Park 
Plaza) (8" Thick) (Color Landscape per 
Landscape Plans) to include 6" of Class 6 
Aggregate Base Course.

80. SY $ ____________ $ ____________

169 608 Concrete Drainage Pan (3' Wide) to 
include 6" of Class 6 Aggregate Base 

307. LF $ ____________ $ ____________

170 608 Concrete Drainage Pan (6' Wide) to 
include 6" of Class 6 Aggregate Base 

27. LF $ ____________ $ ____________

171 608 Concrete Intersection Corner (8" Thick) to 
include 6" of Class 6 Aggregate Base 
Course. Includes All Items Labeled as 
Concrete Bullnose End Section and 
Concrete Corner Fillet on the Plans.

85. SY $ ____________ $ ____________

172 608 Concrete Curb Ramp to include 6" of Class 
6 Aggregate Base Course.

600. SY $ ____________ $ ____________

173 608 Concrete Driveway Section (8" Thick) 
(Commercial) to include 6" Class 6 
Aggregate Base Course.

190. SY $ ____________ $ ____________

174 608 Detectable Warning (Cast Iron, Wet Set 
(2'x2')

150. EA $ ____________ $ ____________

175 RAW 108.2 4" Raw Water Pipe (C-900 PVC) 255. LF $ ____________ $ ____________

176 RAW 108.2 8" Raw Water Pipe (C-900 PVC) 2,585. LF $ ____________ $ ____________

177 RAW 108.2 10" Raw Water Pipe (C-900 PVC) 2,500. LF $ ____________ $ ____________

178 RAW 108.3 Raw Water - 4" Gate Valve 5. EA $ ____________ $ ____________

179 RAW 108.3 Raw Water - 8" Butterfly Valve 7. EA $ ____________ $ ____________

180 RAW 108.3 Raw Water - 10" Butterfly Valve 3. EA $ ____________ $ ____________

181 RAW 108.3 Raw Water - Combination Air Valve and 
Vault Assembly. Complete in Place

8. EA $ ____________ $ ____________

182 RAW 108.3 Raw Water - 8" x 4" Tee 3. EA $ ____________ $ ____________

183 RAW 108.3 Raw Water - 8" x 8" Tee 2. EA $ ____________ $ ____________

184 RAW 108.3 Raw Water - 8" Cross 1. EA $ ____________ $ ____________

185 RAW 108.3 Raw Water - 10" x 4" Tee 2. EA $ ____________ $ ____________

186 RAW 108.3 Raw Water - 10" x 10" Tee 1. EA $ ____________ $ ____________

187 RAW 108.3 Raw Water - 4", 11.25° Elbow 5. EA $ ____________ $ ____________
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Item 
No.

CDOT, City 
Ref. Description Quantity Units Unit  Price Total Price

Bid Schedule: 2019 Riverfront at Dos Rios (PH2) - Addendum #5
Contractor:________________________________________________________

188 RAW 108.3 Raw Water - 4", 22.5° Elbow 5. EA $ ____________ $ ____________

189 RAW 108.3 Raw Water - 8", 11.25° Elbow 6. EA $ ____________ $ ____________

190 RAW 108.3 Raw Water - 8", 22.5° Elbow 14. EA $ ____________ $ ____________

191 RAW 108.3 Raw Water - 8", 45° Elbow 10. EA $ ____________ $ ____________

192 RAW 108.3 Raw Water - 8", 90° Elbow 1. EA $ ____________ $ ____________

193 RAW 108.3 Raw Water - 10", 11.25° Elbow 11. EA $ ____________ $ ____________

194 RAW 108.3 Raw Water - 10", 22.5° Elbow 16. EA $ ____________ $ ____________

195 RAW 108.3 Raw Water - 10", 45° Elbow 6. EA $ ____________ $ ____________

196 RAW 108.3 Raw Water - 8" x 4" Reducer 4. EA $ ____________ $ ____________

197 RAW 108.3 Raw Water - 10" x 8" Reducer 1. EA $ ____________ $ ____________

198 RAW 108.3 Raw Water - 10" x 4" Reducer 1. EA $ ____________ $ ____________

199 RAW 108.3 Raw Water - 8" End Cap/Plug 1. EA $ ____________ $ ____________

200 RAW 108.3 Raw Water - 4" End Cap/Plug 10. EA $ ____________ $ ____________

201 RAW 202 Remove Raw Water Blow off Assembly 1. EA $ ____________ $ ____________

202 LSC in ROW Soil Amendment, Delivered, Tilled, Spread 41,265. SF $ ____________ $ ____________

203 LSC in ROW Shrub Bed - Fine Grade, Rock Mulch 41,265. SF $ ____________ $ ____________

204 LSC in ROW Riparian Restoration 108,900. SF $ ____________ $ ____________

205 LSC in ROW Irrigation System 1. Lump Sum $ ____________ $ ____________

206 LSC in ROW Trees, 2" Deciduous 70. EA $ ____________ $ ____________

207 LSC in ROW Trees, 1-1/2" Deciduous 66. EA $ ____________ $ ____________

208 LSC in ROW Evergreen Trees, 6 FT 12. EA $ ____________ $ ____________

209 LSC in ROW Shrubs 1,021. EA $ ____________ $ ____________

210 LSC in ROW Perennials 45. EA $ ____________ $ ____________

211 LSC in ROW Boulders, 3'X2' 43. EA $ ____________ $ ____________

212 LSC in ROW Additional Sleeving - 6" PVC CL 200 1,700. LF $ ____________ $ ____________

213 LSC in Park Restroom Shelter 1. EA $ ____________ $ ____________

214 LSC in Park Small Shelters 1. Lump Sum $ ____________ $ ____________

215 LSC in Park Modular Block Walls (Versa-Lok)(Park 
Plaza Amphitheater)

424. FF $ ____________ $ ____________

216 LSC in Park Concrete Landscape Edger 45. LF $ ____________ $ ____________

217 LSC in Park Play Area Barrier Curb 290. LF $ ____________ $ ____________

218 LSC in Park Engineered Wood Fiber Play Material 319. CY $ ____________ $ ____________

219 LSC in Park Play Area ADA Ramp 2. EA $ ____________ $ ____________

220 LSC in Park Concrete Stain Treatment 741. SF $ ____________ $ ____________

221 LSC in Park Benches 10. EA $ ____________ $ ____________

222 LSC in Park Bike Racks - (Inverted "U") Style 5. EA $ ____________ $ ____________

223 LSC in Park Trees, 2" Deciduous 59. EA $ ____________ $ ____________

224 LSC in Park Trees, 1-1/2" Deciduous 5. EA $ ____________ $ ____________

225 LSC in Park Shrubs 128. EA $ ____________ $ ____________

226 LSC in Park Perennials 24. EA $ ____________ $ ____________
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Item 
No.

CDOT, City 
Ref. Description Quantity Units Unit  Price Total Price

Bid Schedule: 2019 Riverfront at Dos Rios (PH2) - Addendum #5
Contractor:________________________________________________________

227 LSC in Park Boulders, 3' x 2' 10. EA $ ____________ $ ____________

228 LSC in Park Boulders, 3' x 5' 14. EA $ ____________ $ ____________

229 LSC in Park Lawn Fine Grade, Seed 45,683. SF $ ____________ $ ____________

230 LSC in Park Irrigation System 1. Lump Sum $ ____________ $ ____________

231 LSC in Park Soil Amendment, Delivered, Tilled, Spread 50,383. SF $ ____________ $ ____________

232 LSC in Park Shrub Bed - Fine Grade, Rock Mulch 4,700. SF $ ____________ $ ____________

233 LSC Bike Prk Lawn Fine Grade, Seed 25,500. SF $ ____________ $ ____________

234 LSC Bike Prk Lawn Irrigation 25,500. SF $ ____________ $ ____________

235 LSC Bike Prk Irrigation Controls 1. Lump Sum $ ____________ $ ____________

236 LSC Bike Prk Soil Amendment, Delivered, Tilled, Spread 25,000. SF $ ____________ $ ____________

237 LSC Bike Prk Split 2-Rail Fence, Cedar, Not incl. Future 
Track or Pump Park

965. LF $ ____________ $ ____________

238 LSC Bike Prk Concrete Landscape Edger, Not incl. 
Future Track or Pump Park

968. LF $ ____________ $ ____________

239 LSC Bike Prk Trees, 2" Deciduous 26. EA $ ____________ $ ____________

240 LSC Bike Prk Trees, 1-1/2" Deciduous 8. EA $ ____________ $ ____________

241 LSC Bike Prk Rock Type 1 (Smaller), not incl. Future 
Track or Pump Park, no Fabric or Soil 
Prep

11,291. SF $ ____________ $ ____________

242 LSC Bike Prk Rock Type 2 (Larger), not incl. Future 
Track or Pump Park, no Fabric or Soil 
Prep

17,106. SF $ ____________ $ ____________

243 Amenities Trash Recepticals 5. EA $ ____________ $ ____________

244 Amenities Drinking Fountains 1. EA $ ____________ $ ____________

245 Amenities Concrete for Bike/Racks Bollards (8 ft x 8 
ft)

5. EA $ ____________ $ ____________

246 Amenities Picnic Tables Associated with 
Restrooms/Shelters

8. EA $ ____________ $ ____________

MCR  Minor Contract Revisions  - - -  - - -      - - -     320,000.00$       

Bid Amount: $

Bid Amount:
 dollars
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Item 
No.

CDOT, City 
Ref. Description Quantity Units Unit  Price Total Price

Bid Schedule: 2019 Riverfront at Dos Rios (PH2) - Addendum #5
Contractor:________________________________________________________

Contractor Name:

Contractor Address:

Contractor Phone #:
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