



Purchasing Division

ADDENDUM NO. 3

DATE: May 31, 2018
FROM: City of Grand Junction Purchasing Division
TO: All Offerors
RE: Persigo Wastewater Treatment Plant Diffuser Outfall Improvements Project (RE-BID) IFB-4534-18-DH

Offerors responding to the above referenced solicitation are hereby instructed that the requirements have been clarified, modified, superseded and supplemented as to this date as hereinafter described. Please make note of the following clarifications:

- 1. The Responses Due Date and Time has been changed to **June 19, 2019 prior to 3:30pm.** During the inquiry period, the City missed answering a set of questions received from a prospective Bidder/Contractor during the inquiry period. Due to the nature and required responses of the questions, the bid opening is being rescheduled to the above-mentioned date and time.

Additionally, we have received notice from the U.S. Fish and Wildlife Department that due to certain endangered fish species located in the Colorado River, the construction start date must be moved to no sooner than September 17, 2018.

Replace Section 3.7, IFB Tentative Timeline Schedule, within the bid documents with the updated timeline below:

3.7 IFB TENTATIVE TIME SCHEDULE

Invitation for Bids available:	May 11, 2018
Mandatory Pre-Bid Meeting:	May 23, 2018
Inquiry deadline, no questions after this date:	May 25, 2018
Final Addendum Posted:	June 8, 2018
Submittal deadline for proposals (Bid Opening):	June 19, 2018
City Council or Board of Commissioners Approval:	July 18, 2018
Notice of Award & Contract execution:	July 19, 2018
Bonding & Insurance Cert. due:	August 2, 2018
Preconstruction Meeting:	August 29, 2018
Work Begins:	September 17, 2018
Final Completion:	173 Calendar Days from Notice to Proceed

The original solicitation for the project noted above is amended as noted. All other conditions of subject remain the same.

Respectfully,

Duane Hoff Jr., Senior Buyer
City of Grand Junction, Colorado